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| GENERAL NOTES |

ADAPT THE TRAFFIC CONTROL PLANS, WHEN DIRECTED BY THE
ENGINEER, TO MEET FIELD CONDITIONS TO PROVIDE SAFE AND
EFFICIENT TRAFFIC MOVEMENT. CHANGES MAY BE REQUIRED WHEN
PHYSICAL DIMENSIONS IN THE DETAIL DRAWINGS, STANDARD
DETAILS AND ROADWAY DETAILS ARE NOT ATTAINABLE, OR RESULT
IN DUPLICATE, OR UNDESIRED OVERLAPPING OF DEVICES.
MODIFICATION MAY INCLUDE: MOVING, SUPPLEMENTING, COVERING
OR REMOVAL OF DEVICES.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE
DURATION OF THE CONSTRUCTION PROJECT, EXCEPT WHEN
OTHERWISE NOTED IN THE PLAN, OR DIRECTED BY THE ENGINEER.

LANE AND SHOULDER CLOSURE REQUIREMENTS

A) REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT
BEING PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE
CLOSURE IS NO LONGER NEEDED, OR AS DIRECTED BY THE
ENGINEER.

B) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN
40 FT (12m) OF AN OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN
SHOULDER USING ROADWAY STANDARD DRAWING NO. 1101.04 UNLESS
THE WORK AREA IS PROTECTED BY BARRIER OR GUARDRAIL.

C) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE
SHOULDER ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN
5 FT (1.5m) OF AN OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN
TRAVEL LANE USING ROADWAY STANDARD DRAWING NO. 1101.02
UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR GUARDRAIL.

D) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE
OF TRAVEL OF AN UNDIVIDED OR DIVIDED FACILITY, CLOSE THE
LANE ACCORDING TO THE TRAFFIC CONTROL PLANS, ROADWAY
STANDARD DRAWINGS OR AS DIRECTED BY THE ENGINEER. CONDUCT
THE WORK SO THAT ALL PERSONNEL AND/OR EQUIPMENT REMAIN
WITHIN THE CLOSED TRAVEL LANE.

E) DO NOT WORK SIMULTANEOUSLY, ON BOTH SIDES OF AN OPEN
TRAVELWAY, WITHIN THE SAME LOCATION, ON A TWO-LANE,
TWO-WAY ROAD.

F) DO NOT PERFORM WORK INVOLVING HEAVY EQUIPMENT WITHIN
15 FT (5m) OF THE EDGE OF TRAVELWAY WHEN WORK IS BEING
PERFORMED BEHIND A LANE CLOSURE ON THE OPPOSITE SIDE OF
THE TRAVELWAY.

G) DO NOT INSTALL MORE THAN 1/2 MILE OF LANE CLOSURE ON
NC 111, MEASURED FROM THE BEGINNING OF THE MERGE TAPER TO
THE END OF THE LANE CLOSURE.

H) DO NOT INSTALL MORE THAN ONE LANE CLOSURE, IN ANY ONE
DIRECTION, ON NC 111.

PAVEMENT EDGE DROP OFF REQUIREMENTS

I) BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF
EXISTING PAVEMENT IN AREAS ADJACENT TO AN OPENED TRAVEL
LANE THAT HAS A DROP-OFF AS FOLLOWS:

BACKFILL DROP-OFFS THAT EXCEED 2 INCHES (50mm) ON ROADWAYS
WITH POSTED SPEED LIMITS OF 45 MPH OR GREATER.

BACKFILL DROP-OFFS THAT EXCEED 3 INCHES (75mm) ON ROADWAYS
WITH POSTED SPEED LIMITS LESS THAN 45 MPH.

BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY
THE ENGINEER, AT NO EXPENSE TO THE DEPARTMENT.

J) DO NOT EXCEED A DIFFERENCE OF 1.5 inches (40mm) IN
ELEVATION BETWEEN OPEN LANES OF TRAFFIC. INSTALL ADVANCE
WARNING "UNEVEN LANES" SIGNS (W8-11) 500 FT (150m) IN
ADVANCE AND A MINIMUM OF ONCE EVERY MILE THROUGHOUT THE
UNEVEN AREA.

TRAFFIC PATTERN ALTERATIONS

K) NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO
ANY TRAFFIC PATTERN ALTERATION.

SIGNING

L) INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS
WITHIN 100 FT (31m) FROM THE EDGE OF TRAVEL LANE AND NO
MORE THAN THREE (3) DAYS PRIOR TO THE BEGINNING OF
CONSTRUCTION.

WHEN NO WORK IS BEING CONDUCTED FOR A PERIOD LONGER THAN
ONE WEEK, REMOVE OR COVER ALL ADVANCE WORK ZONE WARNING
SIGNS, AS DIRECTED BY THE ENGINEER, AT NO COST TO THE
DEPARTMENT.

M) PROVIDE PERMANENT SIGNING.
N) PROVIDE DETOUR SIGNING WITHIN THE PROJECT LIMITS.

O) COVER OR REMOVE ALL DETOUR SIGNS WITHIN THE PROJECT LIMITS
WHEN A DETOUR IS NOT IN OPERATION.

P) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING
ANY TRAFFIC PATTERN.

TRAFFIC CONTROL DEVICES

Q) WHEN USING ROADWAY STANDARD NO. 1101.02, SHEET 1 OF 7, DRUMS
MAY BE USED IN LIEU OF CONES ON NC 111.

R) SPACE CHANNELIZING DEVICES IN WORK AREAS NO GREATER THAN
TWICE THE POSTED SPEED LIMIT (MPH), EXCEPT 10 FT (3m)
ON-CENTER IN RADII, AND 3 FT (1m) OFF THE EDGE OF AN OPEN
TRAVELWAY, WHEN LANE CLOSURES ARE NOT IN EFFECT.

S) PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2
ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY.
STAGGER OR OVERLAP BARRICADES TO ALLOW FOR INGRESS OR
EGRESS. .

T) PLACE SETS OF THREE DRUMS PERPENDICULAR TO THE EDGE OF THE
TRAVELWAY ON 500 FT (150m) CENTERS WHEN UNOPENED LANES ARE
CLOSED TO TRAFFIC. THESE DRUMS SHALL BE IN ADDITION TO
CHANNELIZING DEVICES.

PAVEMENT MARKINGS AND MARKERS

U) INSTALL PAVEMENT MARKINGS AND PAVEMENT MARKERS ON THE
FINAL SURFACE AS FOLLOWS:

ROAD NAME MARKING MARKER
1. NC 111 THERMOPLASTIC

X) INSTALL TEMPORARY PAVEMENT MARKINGS AND TEMPORARY PAVEMENT
MARKERS ON INTERIM LAYERS OF PAVEMENT AS FOLLOWS:

ROAD NAME MARKING MARKER
1.-DET- PAINT

Y) TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT
MARKING LINES.

Z) PLACE AT LEAST TWO APPLICATIONS OF PAINT ON NEW ASPHALT
WITH TEMPORARY TRAFFIC PATTERNS WHICH WILL REMAIN IN PLACE
OVER THREE (3) MONTHS. PLACE ADDITIONAL APPLICATIONS OF
PAINT UPON SUFFICIENT DRYING TIME, AS DETERMINED BY THE
ENGINEER.
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INSTALL ALL ADVANCE WARNING SIGNING. IF WORK IS NOT PURSUED
WITHIN THREE DAYS OF SIGN INSTALLATION, THE SIGNS SHALL BE
COVERED OR IN A METHOD APPROVED BY THE ENGINEER ACCORDING TO
SECTION 1110 (SEE TCP-3).

USING ROADWAY STANDARD DRAWING (RSD) 1101.02, SHEET 1 OF 7,
AS NEEDED CONSTRUCT -DET- FROM STA. 12+10 +/- -DET- TO

STA. 24+63 +/- -DET- UP TO AND INCLUDING THE FINAL SURFACE
COURSE, INCLUDING THE STRUCTURE AND TEMPORARY GUARDRAIL (SEE
ROADWAY PLANS). AT THE END OF THE WORKDAY INSTALL BARRICADES
AND DRUMS ON -DET- AS SHOWN ON TCP-3 AND MAINTAIN ACCESS TO
ALL DRIVEWAYS WITH INCIDENTAL STONE.

COMPLETE THE FOLLOWING IN A CONTINUOUS MANNER:
® USING RSD 1101.02, SHEET 1 OF 7, REMOVE CONFLICTING
PAVEMENT MARKINGS ON -L- FROM STA. 11+50 -L- TO
STA. 14+00 -L- AND FROM STA. 22+78 -L- TO STA. 25+28 -L-
® PLACE TEMPORARY PAVEMENT MARKINGS AND MARKERS FROM
STA. 11+50 -DET- TO STA. 25+28 -DET-.
® USING RSD 1101.03, SHEET 3 OF 9 AND TCP-4 SHIFT NC 111
TRAFFIC ONTO DETOUR.

USING TEMPORARY SLOPES ALONG -L- AS NEEDED

(SEE CROSS SECTIONS) CONSTRUCT THE FOLLOWING:

® -L- FROM STA. 14+25 -L- TO STA. 22+25 -L- UP TO BUT NOT
INCLUDING THE FINAL SURFACE COURSE.

® USING RSD 1101.02, SHEET 1 OF 7, CONSTRUCT -L- FROM
STA. 13+00 -L- TO STA. 14+25 -L- AND FROM STA. 22+25 -L-
TO STA. 24+50 -L- UP TO THE EXISTING EDGE AND
ELEVATION (SEE TCP-4).

USING RSD 1101.02, SHEET 1 OF 7, COMPLETE THE FOLLOWING IN A
CONTINUOUS MANNER:
® PLACE TRAFFIC IN A ONE LANE TWO WAY PATTERN ON -DET-
NORTHBOUND AND CONSTRUCT -L- SOUTHBOUND FROM
STA. 13+00 -L- TO STA. 14+25 -L- AND FROM
STA. 22+25 -L- TO STA. 24+50 -L- UP TO BUT NOT
INCLUDING THE FINAL SURFACE COURSE.
® SHIFT TRAFFIC IN A ONE LANE TWO WAY PATTERN ON -L-
SOUTHBOUND AND CONSTRUCT -L- NORTHBOUND FROM
STA. 13+00 -L- TO STA. 14+25 -L- AND FROM
STA. 22+25 -DET- TO STA. 24+50 -L- UP TO BUT NOT INCLUDING
THE FINAL SURFACE COURSE.
® REMOVE TEMPORARY MARKINGS FROM STA. 11+50 -L- TO
STA. 13400 -L- AND FROM STA. 24+50 -L- TO STA. 25+28 -L-.
® PLACE TEMPORARY PAVEMENT MARKINGS AND MARKERS ON -L- FROM
STA. 11+50 -L- TO STA. 25+28 -L- (REFER TO RSD 1205.01,
1205.02, 1205.12, 1250.01, AND 1251.01).
® PLACE TYPE III BARRICADES AND DRUMS ALONG -DET- TIE INS
AT THE END OF THE WORKDAY AND OPEN -L- TO TWO LANE,
TWO WAY TRAFFIC.

USING RSD 1101.02, SHEET 1 OF 7 AS NEEDED, REMOVE -DET- AND
COMPLETE CONSTRUCTION OF ALL SLOPES ALONG -L-.

USING RSD 1101.02, SHEET 1 OF 7, PLACE FINAL LAYER OF SURFACE
COURSE, FINAL PAVEMENT MARKINGS, AND FINAL PAVEMENT MARKERS
FROM STA. 11+50 -L- TO STA. 25+28 +/- -L- (REFER TO RSD
1205.01, 1205.02, 1205.12, 1250.01, AND 1251.01).
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